
 

  
City Council Report 

 

To:   Mayor and City Council  

From:  Ryan Schroeder, City Manager    

Date:  May 26, 2020 

 

Approve City Hall/Police Department Change Order #3  
 

BACKGROUND INFORMATION: 

Enclosed please find materials provided from WOLD Architects recommending positive consideration 

for the City Hall/Police Department project of Change Order #3 for $14,953.09.  Upon approval, the 

project budget is projected at $1,090,748 including construction and furniture contingencies of $36,296.  

Also expensed within this budget is a $10,871 cost for Council Chambers carpet replacement, which is 

being purchased outside of the WOLD and Parkos contracts but included within the project budget. 

 

The WOLD memorandum explains the change order line items but, essentially, the adds are additional 

floor prep which could not have been known in advance and replacement of a wall that had experienced 

water intrusion damage at some point in the past. 

 

FISCAL IMPACT: 
 

City Hall/ PD project budget 

 

 

 

 

 

 

 

STAFF RECOMMENDATION: 
 

By motion, authorize City Hall/Police Department project change order #3 for $14,953.09. 
 

.  

 

  Amount 

Fund:   

Department:  $14,953.09 

Account:   


